COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 23/ 2015

ESTI MATE SUMVARY 05: 10: 51
CONTI D: C20379 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20379- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 48.5  DAYS TI VE ALLOW 99 WORK DAYS
RAMP BRI DGE PREV NAINT | -225 SOUTH PERCENT TIME:  48.99 ORI G TI VE ALLOW 99 WORK DAYS
PRQJECT NO NHPP 2254- 088
RAMP BRI DGE PREV NAINT | -225 SOUTH
NAME OF ROAD:
PRQJECT COUNTI ES: ARAPAHCE, REG ON 1 ADAMB, REG ON 1
DENVER
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 07/ 23/ 2015 DATE TI ME STARTED 04/ 06/ 2015
4600 Northgate Boul evard DATE LET 02/ 05/ 2015 DATE WORK BEGAN 04/ 06/ 2015
Suite 100 DATE AWARDED 02/ 23/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 16/ 2015 DATE ACCEPTED
Sacr anent o CA 95834 (916) 283- 9950 DATE NOTI CE TO PROCEED 04/ 06/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,949, 724. 17 PARTI O PATI NG $ 1, 056, 950. 43 $ 474, 935. 80
AWARD PRQJECT AM: $ 2,523, 736.75 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 35. 83% TOTAL EARNI NGS 1, 056, 950. 43 474, 935. 80
FUNDS AVAI LABLE: $ 1,892,773.74 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 056, 950. 43 474, 935. 80
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -27,597.31 -13, 564. 07
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 029, 353. 12 461, 371.73
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 029, 353. 12 461, 371. 73
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s a61,371.73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20379-BI D ESTI MATE RUN 07/ 23/ 2015
PRQJECT: NHPP 2254- 088 ESTI MATE NO 0003 05: 10: 51
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00250 *Removal of Pavenent Marking 3, 000. 000 0. 000
SF 0. 000 0. 00
2.10000 0. 000 0. 00
0010 208- 00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0015 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0020 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0025 208-00106 Sweepi ng (Sedi nent Renoval ) 30. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0030 625- 00000 Construction Surveyi ng 0. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0035 626- 00000 *Mobi | i zat i on 1. 000 0. 476
LS 0. 095 22, 800. 00
240, 000. 00000 0.571 137, 040. 00
0040 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 100 970. 00
9, 700. 00000 0. 500 4, 850. 00
0045 627-00005 *Epoxy Pavement Mar ki ng 18. 000 0. 000
GAL 0. 000 0. 00
285. 00000 0. 000 0. 00
0050 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 18. 000 0. 000
GAL 0. 000 0. 00
66. 00000 0. 000 0. 00
0055 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 1, 175. 000 0. 000
SF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D C20379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20379-BI D ESTI MATE RUN 07/ 23/ 2015
PRQJECT: NHPP 2254- 088 ESTI MATE NO 0003 05:10: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 630-00000 *Fl aggi ng 2,000. 000 7.000
HOUR 0. 000 0.00
22.50000 7.000 157.50
0065 630-00003 *Uni forned Traffic Control 2,000. 000 267. 750
HOUR 152. 500 9, 150. 00
60. 00000 420. 250 25, 215. 00
0070 630- 00007 *Traffic Control Inspection 61. 000 1. 000
DAY 0. 000 0.00
110. 00000 1. 000 110. 00
0075 630-00012  *Traffic Control Management 99. 000 25. 000
DAY 18. 000 9, 900. 00
550. 00000 43. 000 23, 650. 00
0080 630-00025 *Traffic Control Vehicle 2,000. 000 138. 375
HOUR 148. 813 1,488. 13
10. 00000 287.188 2,871.88
0085 630- 80001 *Fl ashi ng Beacon (Portabl e) 10. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0090 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
0095 630-80341  *Construction Traffic Sign (Panel Size A) 15. 000 0. 500
EACH 0. 000 0.00
45. 00000 0. 500 22.50
0100 630-80342  *Construction Traffic Sign (Panel Size B) 50. 000 6. 000
EACH 14. 000 2,660. 00
190. 00000 20. 000 3, 800. 00
0105 630-80343  *Construction Traffic Sign (Panel Size Q) 12. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0110 630-80350 *Vertical Panel 165. 000 27.500
EACH 14. 500 942. 50
65. 00000 42.000 2,730.00



CONTI D C20379 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20379-BID ESTI MATE RUN 07/ 23/ 2015
PRQJECT: NHPP 2254-088 ESTI MATE NO 0003 05:10: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0120 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 1.500
Type
ype) EACH 0. 000 0. 00
2,500. 00000 1. 500 3, 750. 00
0125 630- 80380 *Traffic Cone 225. 000 47. 000
EACH 65. 500 655. 00
10. 00000 112. 500 1,125. 00
0130 630-85041 *Mobi | e Attenuator 99. 000 23.500
DAY 17. 000 9, 945. 00
585. 00000 40. 500 23,692.50
0135 632-00000 *Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0140 700- 70010 F/ A M nor Contract Revisions 135, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70129 F/ A Deck Rehabilitation 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosi on Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 856, 408. 00 $ 58, 760. 63 $ 248, 764. 38



CONTI D C20379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20379-BI D ESTI MATE RUN 07/ 23/ 2015
PRQJECT: NHPP 2254- 088 ESTI MATE NO 0003 05: 10: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES F-17-GX

0165 202-00217 *Remove Concrete Pavenent (Planing) (Special) 396. 000 0. 000
Sy 396. 000 10, 692. 00
27.00000 396. 000 10, 692. 00
0170 202- 00450 Renoval of Portions of Present Structure (Cass 1) 12. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0175 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2, 453. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0180 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 535. 000 0. 000
CF 0. 000 0. 00
86. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 195, 415. 00 $ 10, 692.00 $ 10, 692. 00
CAT NO0301 STRUCTURES F-17-&Z

0185 202-00217 *Remove Concrete Pavenent (Planing) (Special) 396. 000 0. 000
Sy 396. 000 10, 692. 00
27.00000 396. 000 10, 692. 00
0190 202- 00450 Renoval of Portions of Present Structure (Cass 1) 12. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0195 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2, 453. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0200 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 535. 000 0. 000
CF 0. 000 0. 00
86. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 195, 415. 00 $ 10, 692.00 $ 10, 692. 00
CAT NO0302 STRUCTURES F-17-HV

0205 202-00217 *Renove Concrete Pavenent (Planing) (Special) 480. 000 0. 000
SY 480. 000 12, 960. 00
27.00000 480. 000 12, 960. 00
0210 202- 00450 Renoval of Portions of Present Structure (O ass 1) 9. 000 0. 000
SY 0. 000 0. 00

100. 00000 0. 000 0.00



CONTI D C20379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20379-BI D ESTI MATE RUN 07/ 23/ 2015
PRQJECT: NHPP 2254- 088 ESTI MATE NO 0003 05: 10: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURES F-17-HV

0215 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 1, 937. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0220 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1,211. 000 0. 000
CF 0. 000 0. 00
86. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 158, 683. 00 $ 12,960.00 $ 12, 960. 00
CAT NO0303 STRUCTURES F-17-HzZ

0225 202-00217 *Renove Concrete Pavenent (Planing) (Special) 480. 000 0. 000
SY 480. 000 12, 960. 00
27.00000 480. 000 12, 960. 00
0230 202- 00450 Renoval of Portions of Present Structure (O ass 1) 9. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0235 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 937. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0240 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 1,211. 000 0. 000
CF 0. 000 0. 00
86. 00000 0. 000 0. 00

CAT 0303 CURRENT AMI  $ 158, 683. 00 $ 12,960.00 $ 12, 960. 00
CAT NOO0304 STRUCTURES F-17-1L

0245 202-00217 *Remove Concrete Pavenent (Planing) (Special) 280. 000 0. 000
Sy 280. 000 7,560. 00
27.00000 280. 000 7,560. 00
0250 202- 00450 Renoval of Portions of Present Structure (O ass 1) 2.000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0255 202- 00504 *Renmoval of Expansion Device 76. 000 76. 000
LF 0. 000 0. 00
300. 00000 76. 000 22, 800. 00
0260 509-08120 Tenporary Bridge Deck 379. 000 0. 000
SF 0. 000 0. 00

56. 00000 0. 000 0.00



CONTI D C20379 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20379-BID ESTI MATE RUN 07/ 23/ 2015
PRQJECT: NHPP 2254- 088 ESTI MATE NO 0003 05:10: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0304 STRUCTURES F-17-1L
0265 515-00400 *Concrete Seal er 351. 000 0. 000
SY 0. 000 0. 00
32. 00000 0. 000 0.00
0270 518-01004  *Bridge Expansion Device (0-4 Inch) 76.500 76.500
LF 0. 000 0. 00
248. 00000 76. 500 18, 972. 00
0275 519- 03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 443. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0280 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 275. 000 0. 000
CF 0. 000 0. 00
86. 00000 0. 000 0. 00
0281 519-03055 Furni sh Thin Bond Overlay (Poly Conc) F-17-1L 241. 460 241. 460
CF 0. 000 0. 00
93. 00000 241. 460 22,455.78
0285 601-03040 Concrete O ass D (Bridge) 8. 000 0. 000
CcY 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
0286 601-03040 Conc CL D (Bridge) F-17-1L 8. 900 8. 900
CcY 0. 000 0. 00
1, 635. 00000 8. 900 14, 551. 50
0290 602- 00020 *Reinforcing Steel (Epoxy Coated) 949. 000 949. 000
LB 0. 000 0. 00
1. 25000 949. 000 1, 186. 25
CAT 0304 CURRENT AMI  $ 167,934.53 % 7,560.00 $ 87,525. 53
CAT NOO305 STRUCTURES F-17- KB
0295 202-00217 *Remove Concrete Pavenent (Planing) (Special) 396. 000 0. 000
SY 300. 000 8, 100. 00
27.00000 300. 000 8, 100. 00
0300 202- 00450 Renoval of Portions of Present Structure (O ass 1) 3.000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0.00



CONTI D C20379 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20379-BID ESTI MATE RUN 07/ 23/ 2015
PRQJECT: NHPP 2254- 088 ESTI MATE NO 0003 05:10: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 STRUCTURES F-17- KB
0305 202- 00504 *Removal of Expansion Device 127. 000 0. 000
LF 127. 000 38, 100. 00
300. 00000 127. 000 38, 100. 00
0310 509-08120 Tenporary Bridge Deck 632. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0. 00
0315 518-01004 *Bri dge Expansion Device (0-4 Inch) 127. 000 0. 000
LF 127. 000 31, 496. 00
248. 00000 127. 000 31, 496. 00
0320 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 782. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0325 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 488. 000 0. 000
CF 0. 000 0. 00
86. 00000 0. 000 0. 00
0326 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) F-17-KB 396. 800 0. 000
CF 396. 800 36, 902. 40
93. 00000 396. 800 36, 902. 40
0330 601- 03040 Concrete O ass D (Bridge) 13. 000 0. 000
CY 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
0331 601-03040 Conc CL D (Bridge) F-17-KB 14. 700 0. 000
cY 14. 700 24,034.50
1, 635. 00000 14. 700 24,034.50
0335 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 551. 000 0. 000
LB 1, 551. 000 1,938.75
1. 25000 1, 551. 000 1,938.75
CAT 0305 CURRENT AMI $ 261, 295.65 $ 140,571.65 % 140, 571. 65
CAT NOO306 STRUCTURES F-17- KU
0340 202-00217 *Renove Concrete Pavenent (Planing) (Special) 458. 000 0. 000
SY 458. 000 12, 366. 00
27.00000 458. 000 12, 366. 00



CONTI D C20379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20379-BI D ESTI MATE RUN 07/ 23/ 2015
PRQJECT: NHPP 2254- 088 ESTI MATE NO 0003 05: 10: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0306 STRUCTURES F-17- KU

0345 202- 00450 Renoval of Portions of Present Structure (O ass 1) 3.000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0350 202- 00504 *Removal of Expansion Device 135. 000 134. 500
LF 0. 000 0. 00
300. 00000 134. 500 40, 350. 00
0355 509-08120 Tenporary Bridge Deck 673. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0. 00
0360 518-01004 *Bri dge Expansion Device (0-4 Inch) 135. 000 134. 500
LF 0. 000 0. 00
248. 00000 134. 500 33, 356. 00
0365 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 869. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0370 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 543. 000 0. 000
CF 0. 000 0. 00
86. 00000 0. 000 0. 00
0371 519- 03055 Fur ni sh Thin Bond Overlay (Poly Conc) F-17-KU 406. 350 406. 350
CF 0. 000 0. 00
93. 00000 406. 350 37,790. 55
0375 601- 03040 Concrete O ass D (Bridge) 13. 000 0. 000
CY 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
0376 601-03040 Conc CL D (Bridge) F-17-KU 15. 000 15. 000
CY 0. 000 0. 00
1, 635. 00000 15. 000 24,525. 00
0380 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 880. 000 1, 880. 000
LB 0. 000 0. 00
1. 25000 1, 880. 000 2, 350. 00

CAT 0306 CURRENT AMI  $ 277,996.55 $ 12,366.00 % 150, 737. 55



CONTI D C20379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20379-BI D ESTI MATE RUN 07/ 23/ 2015
PRQIECT: NHPP 2254- 088 ESTI MATE NO 0003 05: 10: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0307 STRUCTURES F-17-KJ

0385 202-00217 *Remove Concrete Pavenent (Planing) (Special) 239. 000 0. 000
Sy 239. 000 6, 453. 00
27.00000 239. 000 6, 453. 00
0390 202- 00450 Renoval of Portions of Present Structure (C ass 1) 10. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0395 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2, 094. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0400 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 311. 000 0. 000
CF 0. 000 0. 00
86. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI $ 164, 173.00 $ 6,453.00 $ 6, 453. 00

CAT NO0308 STRUCTURES F-17- KW

0405 202-00217 *Remove Concrete Pavenent (Planing) (Special) 606. 000 0. 000
Sy 606. 000 16, 362. 00
27.00000 606. 000 16, 362. 00
0410 202- 00450 Renoval of Portions of Present Structure (Cass 1) 12. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0415 202- 00504 *Renmoval of Expansion Device 186. 000 147.500
LF 38. 500 11, 550. 00
300. 00000 186. 000 55, 800. 00
0420 509-08120 Tenporary Bridge Deck 930. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0. 00
0425 518-01004 *Bridge Expansion Device (0-4 Inch) 186. 000 147. 500
LF 38. 500 9, 548. 00
248. 00000 186. 000 46, 128. 00
0430 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2, 620. 000 0. 000
Sy 1, 752. 000 36, 792. 00

21. 00000 1, 752. 000 36, 792. 00



CONTI D C20379 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20379-BI D ESTI MATE RUN 07/ 23/ 2015
PRQIECT: NHPP 2254- 088 ESTI MATE NO 0003 05: 10: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0308 STRUCTURES F-17- KW

0435 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 1, 638. 000 0. 000
CF 1, 250. 580 107, 549. 88
86. 00000 1, 250. 580 107, 549. 88
0436 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) F-17-KW 553. 830 426. 850
CF 126. 980 11, 809. 14
93. 00000 553. 830 51, 506. 19
0440 601- 03040 Concrete O ass D (Bridge) 18. 000 0. 000
CY 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
0441 601- 03040 Conc CL D (Bridge) F-17-KW 20. 500 15. 800
cY 4.700 7,684.50
1, 635. 00000 20. 500 33,517.50
0445 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 351. 000 1, 851. 000
LB 500. 000 625. 00
1. 25000 2,351. 000 2,938.75

CAT 0308 CURRENT AMI  $ 488,720.44 $ 201,920.52 % 350, 594. 32
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0450 620-00001 Field Ofice (Qass 1) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0455 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMI  $ 25, 000. 00 $ 0.00$ 25, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,949,724.17 $ 474,935.80% 1,056, 950. 43



